Date
July 2006

VITA - NG Transformation

Item
MOU’s completed

Key Finance-Related Milestones

Responsibility
Customer agencies and
VITA

July 2006 and continuing

All correspondence with

federal cognizant agencies
related to IT infrastructure
coordinated with VITA 10
days prior to submission to
ensure consistent approach

Customer agencies in
coordination with VITA

July 2006

Agency-specific rates
implemented

VITA

Aug — Sept 2006

Budget requests for new IT
infrastructure requirements
should be based on
estimated monthly
enterprise rates

Customer agencies
submitting funding requests
to DPB

Aug — Sept 2006

Enterprise rates impacts
submitted to DPB for all
agencies

VITA

Aug 1, 2006

APD template for IT
infrastructure services
available to customer
agencies

VITA

Aug 15, 2006

Any customer agency with
federal grants that require
an APD for IT
infrastructure services shall
notify VITA of the
requirements.

If an APD has already been
submitted, a copy should be
provided to VITA. If the
APD has not been
submitted, customers
should prepare the
submission and provide it to
VITA for review 10 days
prior to the required
submission date.

If an APD is not required
but there is still notification

Customer agencies in
coordination with VITA




required by the federal
granting agency, customers
should coordinate the
requirement with VITA.

July 2007 VITA rates for FY 2008 VITA
adjusted based on actual
FY 2007 usage

July 2008 All VITA rates adjusted to | VITA

correspond to NG contract
rate categories

As required by Federal
programs

All Federal grant proposals
for funding occurring on or
after July 1, 2008 should be
based upon estimated
enterprise rates. For
funding prior to July 1,
2008, agencies should use
their agency-specific rates.

Customer agencies




